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1. | TELECON AT 17:00:

RIF 1: PDS TRB opening (rif. DC-IPC-2009-120)

2. | CGS confirms the PDS PFM full functional tests after environmental test campaign
have been completed on day 23/09/2009 successfully and with no additional NCRs .

3. | NCRs review:

NCR Majo
IDENTIFICA r(M)
TION DESCRIPTION/TITLE Mino ISSUE - DATE RFW REF.
NUMBER r(m)
Unwanted SIDE A PB2-3 switch OFF st
ggg__g?gé during HOT temperature TV cycling M 1 | o1er2009 | PPS \QJSISCGS
p/n: 11-AMS02PDS-700.00 s/n: 04
Side A Esem 3-A-3 trip out of
NCR-PDS- | tolerance during HOT temperature TV
660 it g M | 1 | 14/00/2009 N.A.
p/n: 11-AMS02PDS-300.00 s/n: 04
NCR-PDS- PDS mass out of specified value PDS-WV-CGS-
CO8-C-141 | p/n: 10.AMS02PDS-000.00 s/n: FMo1 | M | 1| 15/09/2009 003
PDS radiated E-field emissions out of
E'ggfgﬁié specified limits M | 1 | 1ewer2000 | PPSWVCCS
p/n: 10-AMS02PDS-000.00 s/n: FMO1
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NCR 139, 140, 141, 142 are technically closed and accepted by AMS and ASL.
Signature completion by ASI and AMS, final closure by CGS PA\QA and distribution
is in progress.

ASI requrest to trace on the ADP which NCRs are applicable to the PDS unit and
wich to the boards.

Al1 CGS 29/09/09

WAIVERS review

RFW APPROVAL
IDENTIFICATION TITLE ISSUE - DATE | STATUS-DATE
NUMBER

SEQ.
N2

ESEM 3-A over current protection APPROVED
1 PDS-WV-CGS-001 | limitation time out of specification 1 07/04/2009 | 23/04/2009
APPROVED
PDS-WV-CGS-002 | PDS input current telemetry 1 06/05/2009 | 11/05/2009

PDS-WV-CGS-003 | PDS mass out of specified value 1 22/09/2009

PDS radiated E-Field emission out
4 PDS-WV-CGS-004 | of specified limits 1 23/09/2009

PDS-WV-CGS-005 | PDS Operating temperature limits 1 23/09/2009

All the waivers are technically accepted by AMS and ASI. Signature completion by
AMS and ASI, final closure by CGS PA\QA and distribution is in progress.

Al2 CGS 29/09/09

DOCUMENTATION review
PDS FM test reports to be delivered yet are:

1) PDS-RP-CGS-122

PDS full functional test report during thermal vacuum cycling in cold case
2) PDS-RP-CGS-124

PDS PFM Reduced Functional Test report before thermal vacuum test
3) PDS-RP-CGS-125

PDS PFM Reduced Functional Test report after thermal vacuum test

4) PDS-RP-CGS-126

PDS PFM EMC test report

5) PDS-RP-CGS-127

PDS PFM final full functional test report

PDS reports and EIDP\ADP shall be finalized and distributed by

Al3 CGS 09/09/09

Based on the provided information, the PDS PFM unit is technically accepted by AMS
and ASI and the PDS PFM TRB is successfully closed.

CGS is authorized to ship the PDS PFM unit to CERN and delivery to AMS
collaboration. Current delivery date for PDS delivery at CERN is 28/09/09

Al4 AMS 28/09/09

ASI kindly ask to AMS collaboration a formal communication stating the technical
acceptance of the PDS PFM unit and the risk transfer to AMS for custody and
operations.

Al5 AMS 29/09/09

CGS would like to thank SERMS Lab. for the support provided in performing the PDS
test campaign.
End of telecon
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